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90 Crystal Run Road, Suite 201 • Middletown, NY 10941 • (877) 294-9070 • Fax: (845) 692-5894 

VIA E-MAIL AND US MAIL 

August 5, 2013 

Mr. Jonathan Gorin 
Remedial Project Manager 
United States Environmental Protection Agency, Region II 
290 Broadway 
191

h Floor 
New York, New York 10007-1866 

Subject: Monthly Progress Report for July 2013 
LCP Chemicals, Inc. Superfund Site (USEPA ID# NJD079303020) 

Dear Mr. Gorin: 

' 
The following monthly progress report is submitted on behalf of ISP Environmental.Services Inc. (IES) in 
satisfaction of the Section VIII.35 requirements of Administrative Order No. II CERCLA-02-99-2015 
(hereinafter referred to as the Order) issued by USEPA a~d as executed by IES on May 13, 1999. 

A "Gantt Chart" project schedule is provided as an attachment (Figure 1). This project schedule provides 
graphical representations of the project tasks and subtasks. Accordingly, the project schedule depicts the 
task completion through the end of the reporting month and provides an estimate of the timing of future 
tasks. 

1. Previous Actions in Compliance with the Order 

A. The following actions have been taken to comply with the Order during the previous month: 

• 

• 

• 

Continued preparation of a revised final Remedial Investigation Re ort (RIR), based on final 
input from tlie SEP, on the response to t e Agency s comments. A redline version of the 
RIR was submitted to the Agency in early July, to facilitate the fmal review process. 
A redline version of the Dra -Final Baseline Ecological Risk Assessment (Appendix Q to the 
RI was su m1 te to the USEP A in April, and completion of thi~ portion of the RI is 
pending USEP A final approval. 
Continued coordination with the USEPA qn the Draft Feasibility Study (FS), following the 
meeting witfi tfie Nahonal Remedy Review Board (NRRB). 

B. The following documents were submitted to the agencies during the previous month: 

• Monthly progress letter report dated July 5, 2013, including an updated project schedule 
dated July 2, 2013. 
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2. 

• An electronic mail message from Scott MacMillin of Brown and Caldwell to Jon Gorin of the 
USEPA, transmitting a redline version of the RIR and a comment tracking table that shows 
how comments from the USEPA from 2009 to the present have been resolved. 

C. The following agency approvals were received during the previous month: 

• None during the reporting period. 

D. The following agency documents and correspondences were received during the previous month: 

• An electronic mail message from Jon Gorin of the USEP A to John Hoffman of Ashland, 
Carrie McGowan of EHS-Support, and Gary DiPippo of Cornerstone, dated July 18, 2013, 
documenting discussion during a conference call on that date and additional comments on the 
RI and FS resulting from the NRRB review. 

E. Other pertinent communications with the agencies during the previous month: 

• 

ta, and Plans 

A. The following actions, data, and plans are scheduled to be conducted during the following two (2) 
months contingent on the US EPA's final approval of the revised RIR, BERA, and FS reports: 

• Submit the final Remedial Investigation Report for USEPA approval. 
• -Submit the fmal Baselzne Ecologlcal Rlsk Assessment for US EPA approval. 
• -submit a redline version of the fmal FS report to the USEPA to facilitate review, and 

following the USEPA's review submit the fiiiil Feasibility Study Report for USEPA 
approval. 

• Continue work to properly dispose of the tank that moved during Hurricane Sandy. 

B. Other information related to the progress of work: 

• ~one during this reporting period . 

3. Project Schedule 

A. The percentage of completion of the project subtasks has been updated and is shown on the 
overall project schedule (Figure 1). Many of the schedule subtask details including the Phase I 
and Phase II RI field investigations and the treatability study determination process are 100% 
complete and have been collapsed for presentation brevity on Figure 1. With the submittal to the 
USEPA of the revised draft RI report and the draft FS report, the schedule is controlled by the 
USEP A review process. Coordination with the USEP A is ongoing regarding the review process. 
Based on USEPA's input regarding the schedule for finalizing the RI, BERA, and FS reports, the 
schedule remains unchanged from the previous progress report. As the time necessary to 
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complete the review process and prepare final RI and FS documents is further defined, the 
schedule will be updated accordingly. 

B. Delays that have been encountered or anticipated that may affect the future schedule for 
completion of the work: 

• No specific delays are being encountered at this time, and the current schedule reflects the 
continuation of coordination with the USEPA to finalize the draft RI and FS reports. 

C. Description of efforts made to mitigate these delays or anticipated delays: · 

• None necessary at this time. 

4. Funding Mechanism 

A. An Irrevocable Letter of Credit No. P-224827, issued by JP Morgan Bank effective April25, 
2002, and associated Standby Trust Agreement were issued in satisfaction of the financial 
assurance obligations of the Order as documented to USEPA in a letter from Celeste Wills, Esq. 
of IES, dated April 26, 2002. 

If you or your staff has any questions or comments, please do not hesitate to contact John Hoffman of 
Ashland Inc. at 302-995-3233. 

Sincerely, 

CORNERSTONE ENVIRONMENTAL GROUP, LLC 

Gary J. DiPippo, P .E. 
Manager, Hydrogeology and Remediation 

Enclosure 

cc: J. Hoffman, Ashland Inc. 
S. Miller, NJDHSS 
F. Cardiello, Esq., USEPA 
D. Toft, Esq. 
A. Pavelka, NJDEP 
R. Lampkin, Ashland 

C. McGowan, EHS Support 
S. MacMillin, Brown and Caldwell 
K. Tolson, Geosyntec 
M. DeFlaun, Geosyntec 
J. Kubitz, Entrix 
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Figure 1 
RI/FS PROJECT SCHEDULE 

LCP Chemicals, Inc. Superfund Site 
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I RAOs 0.82 wks Tue 11/18/08 Tue 1212/08 I RAC iH I I 

241 Alternatives Screening 127.6 wks Wed 2118109 Fri 7/29/11 ' I 

'242 
~ i I I I I I 

Alternatives Screening 74.6 wks Wed 2/18/09 Fri 6/24/11 l 

r--m- ' 
Technical Memorandum, SIS and Soil Washing 6wks Mon 7/20/09 Fri 8128109 I ~ I I I I I 
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